
Project Status Report Glossary

  Project Identification

  Project Cost

Progress Status

Construction

Close-Out

Bid

Design

Pre-Planning

Next Critical Milestone

Projected Delivery Date

Status

Last Update

Status OK:  Project running on schedule with no significant problems

Status Troubled:  Project with schedule / budget / major work problems

Status Critical:  Project with critical problems / potential for legal activity / in legal activity

Pending Warranty Inspection

Last Update indicates the date the the report was last updated by Capitol Projects Management (CPM)

Status Column  indicates if the project is running smooth, in trouble, critical or awaiting Warranty Inspection

Project Identification Column identifies the project Name and Location

Project Cost Column indicates the Total Project Cost

Project Status Column indicates the phase that the project is currently in and approximate % complete 
of that phase

Project is in the Pre-Planning Phase

Project is in the Design Phase

Project is in the Bid Phase

Project is in the Construction Phase

Project is in the Close-Out Phase

Projects Next Critical Milestone (listed below)

Project is projected to be delivered for use by the Agency on this date

SBC State Building Commission Approval Date

YEW Year End Warranty

Contractor Notice To ProceedCNTP

Designer Notice To ProceedDNTP

RSC Required Substantial Completion

BID Bid Date

Project Manager

Construction Administrator

CPM Project Manager for Agency

CPM Construction Administrator for Agency

Next Critical Milestone

Contact Information

Project and Schedule Info
Project Name and Location

Schedule

Links to an overview of issues on troubled or critical projects

Links to a project schedule



Department of General Services Project Status Report
  Project Identification   Project Cost Progress Status

Construction Close-OutBidDesignPre-
Planning

Next Critical 
Milestone

Projected 
Delivery Date

12/02/03  RSC

Status
Last Update  11/10/03

RS Gass - Exhaust Chase Modification 420,000460/020-02-01

03/07/04  YEW

Surplus Warehouse - Replace Roof 355,000460/092-01-02

05/09/04  YEW

250,000900/1000 2nd Ave Structural Repair

03/16/04  BID

460/001-01-02

RS Gass - Replace Fire Alarm 200,000460/020-01-02

HOLD

11/09/04

330,000War Memorial - Carpet Replacement

01/09/04  YEW

460/080-01-00

325,000War Memorial-Emerg Electrical Repair

03/25/04  BID

460/080-01-03
Schedule

09/10/04

310,000Cordell Hull Reroof460/011-01-03
Schedule

160,000460 JRP Bldg - Reroof460/080-01-03
Schedule

03/12/04  YEW

03/12/04  YEW

Project Manager

  Legend
Status OK:  Project running on schedule with no significant problems

Status Troubled:  Project with schedule / budget / major work problems

Status Critical:  Project with critical problems / potential for legal activity / in legal activity

Pending Warranty Inspection

SBC
PDD Projected Delivery Date

SBC Approval Date

YEW Year End Warranty
Contractor Notice To ProceedCNTP
Designer Notice To ProceedDNTP

RSC Required Substantial
Alan Robertson
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